COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/05/2007

ESTIMATE SUMMARY 13:59:19
CONTID: C14890 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 14890-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 158.( DAYS TIME ALLOW: 360 WORK DAYS
US 285: 2 Bridges West of C470 PERCENT TIME: 43.89 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: BR 2854-105
US 285: 2 Bridges west of C470
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/05/2007 DATE TIME STARTED 09/05/2006
18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN
DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED
AURORA Cco 80011 303-363-1000 DATE NOTICE TO PROCEED 09/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,520,759.55 PARTICIPATING $ 2,149,992.51 $ 306,977.94
AWARD PROJECT AMT: $  5,117,945.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.94% TOTAL EARNINGS 2,149,992.51 306,977.94
FUNDS AVAILABLE: $ 3,370,767.04 STOCKPILED MATERIALS 216,958.03 —6,580.82
GROSS EARNINGS 2,366,950.54 300,397.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,569.78 -9,209.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,309,380.76 291,187.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,309,380.76 291,187.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291,187.78
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CONTID: 14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01555 DOZING (LANDSCAPING) 50.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0060 203-01597 *POTHOLING 100.000 11.000
HOUR 0.000 0.00
175.00000 11.000 1,925.00
0065 203-01620 *SWEEPING 100.000 13.500
HOUR 0.000 0.00
85.00000 13.500 1,147.50
0070 203-02330 LABORER 50.000 16.500
HOUR 0.000 0.00
44.00000 16.500 726.00
0075 206-00000 STRUCTURE EXCAVATION 977.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000
cYy 0.000 0.00
16.50000 0.000 0.00
0085 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000
cy 0.000 0.00
15.50000 0.000 0.00
0090 207-00205 TOPSOIL 2,400.000 105.000
cYy 0.000 0.00
12.00000 105.000 1,260.00
0095 208-00002 *EROSION LOG (12 INCH) 500.000 128.000
LF 0.000 0.00
12.00000 128.000 1,536.00
0100 208-00011 *EROSION BALES (WEED FREE) 100.000 52.000
EACH 2.000 50.00
25.00000 54.000 1,350.00
0105 208-00020 *SILT FENCE 3,800.000 2,146.000
LF 0.000 0.00
3.00000 2,146.000 6,438.00



CONTID: C14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00040 *CHECK DAM 16.000 8.000
EACH 0.000 0.00
600.00000 8.000 4,800.00
0115 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 14.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 7.000
EACH 0.000 0.00
1,500.00000 7.000 10,500.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.520
LS 0.060 420.00
7,000.00000 0.580 4,060.00
0135 208-00300 TEMPORARY BERMS 172.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0140 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0145 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
1,730.00000 0.000 0.00
0155 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00

2.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 214-00222 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0170 214-00507 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 9.000 0.000
ONLY)
EACH 0.000 0.00
300.00000 0.000 0.00
0175 216-00037 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 0.000
sy 0.000 0.00
2.20000 0.000 0.00
0180 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 129.000
cY 317.000 7,449.50
23.50000 446.000 10,481.00
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0190 403-00800 *EMERGENCY POTHOLE REPAIR 10.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0195 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 902.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0200 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 287.240
TON 0.000 0.00
91.00000 287.240 26,138.84
0205 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 558.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 58.000
GAL 0.000 0.00
3.00000 58.000 174.00
0215 504-04410 *BLOCK FACING 3,103.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 506-00206 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 0.000
cy 0.000 0.00
155.00000 0.000 0.00
0225 506-00212 RIPRAP (12 INCH) 121.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0230 507-00000 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0235 601-01050 *CONCRETE CLASS B (WALL) 18.500 0.000
cY 0.000 0.00
366.00000 0.000 0.00
0240 602-00000 *REINFORCING STEEL 476.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0245 603-01240 24 INCH REINFORCED CONCRETE PIPE 735.000 13.000
LF 0.000 0.00
67.00000 13.000 871.00
0250 603-01360 36 INCH REINFORCED CONCRETE PIPE 762.000 38.000
LF 0.000 0.00
89.00000 38.000 3,382.00
0255 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0260 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
0265 603-50012 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 249.000
LF 0.000 0.00
44.00000 249.000 10,956.00
0270 604-00305 INLET TYPE C (5 FOOT) 6.000 1.900
EACH 0.000 0.00

2,300.00000 1.900 4,370.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 604-00550 INLET TYPE D (SPECIAL) 2.000 0.000
EACH 0.000 0.00
7,300.00000 0.000 0.00
0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0285 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0290 604-31000 MANHOLE BOX BASE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0295 604-31010 MANHOLE BOX BASE (10 FOOT) 5.000 0.900
EACH 0.000 0.00
6,500.00000 0.900 5,850.00
0300 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0305 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,500.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
0310 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0315 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0320 607-11525 *FENCE (PLASTIC) 1,000.000 370.000
LF 0.000 0.00
4.00000 370.000 1,480.00
0325 607-53143 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000
LF 0.000 0.00

28.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 609-60011 *CURB TYPE 6 (SECTION M) 2,101.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0335 612-00001 DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0340 612-00002 DELINEATOR (TYPE II) 15.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0345 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000
LF 0.000 0.00
26.00000 390.000 10,140.00
0350 613-10000 *WIRING FOR UTIL RELOC 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0355 614-00011 SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0360 614-00013 SIGN PANEL (CLASS III) 60.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0365 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 11.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0370 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0375 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.100 5,700.00
57,000.00000 0.600 34,200.00
0380 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00

385,000.00000 0.600 231,000.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0390 627-00005 *EPOXY PAVEMENT MARKING 222.000 213.500
GAL 0.000 0.00
93.00000 213.500 19,855.50
0395 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 247.000
GAL 0.000 0.00
27.00000 247.000 6,669.00
0400 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 261.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0405 630-00000 *FLAGGING 2,115.000 2,075.000
HOUR 40.000 880.00
22.00000 2,115.000 46,530.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 109.000
DAY 15.000 990.00
66.00000 124.000 8,184.00
0415 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 128.000
DAY 4.000 1,972.00
493.00000 132.000 65,076.00
0420 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.500
EACH 0.000 0.00
800.00000 2.500 2,000.00
0425 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 14.000
EACH 0.000 0.00
100.00000 14.000 1,400.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 29.500
EACH 0.000 0.00

120.00000 29.500 3,540.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00
130.00000 3.000 390.00
0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 774.500 387.250
SF 0.000 0.00
22.00000 387.250 8,519.50
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
14,000.00000 3.000 42,000.00
0455 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 400.000 76.000
EACH 0.000 0.00
50.00000 76.000 3,800.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 7,450.000 3,449.500
LF 126.000 1,890.00
15.00000 3,575.500 53,632.50
0470 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
15.00000 100.000 1,500.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
1,350.00000 0.000 0.00
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,500.00000 0.000 0.00
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0495 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0500 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0505 700-70022  F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0515 700-70034  F/A BLASTING 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0520 700-70035  F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0525 700-70380  F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0526 218-00000  NOXIOUS WEED MANAGEMENT / MCR # 02 0.330 0.330
LS 0.000 0.00
1,310.00000 0.330 432.30
0527 630-00003  UNIFORMED TRAFFIC CONTROL /CMO # 03 25.500 25.500
HOUR 0.000 0.00
73.50000 25.500 1,874.25
0528 900-00007  ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,936,867.15 $ 24,928.50 % 762,289.69



CONTID: 14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 14890-BID ESTIMATE RUN 06/05/2007
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-16-SH
0530 202-00400 REMOVAL OF BRIDGE 1.000 0.500
EACH 0.000 0.00
36,000.00000 0.500 18,000.00
0535 203-00400 ROCK EXCAVATION 247.000 247.000
cY 0.000 0.00
26.00000 247.000 6,422.00
0540 206-00000 STRUCTURE EXCAVATION 1,008.000 504.000
cy 0.000 0.00
9.00000 504.000 4,536.00
0545 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,142.000 343.000
cY 229.000 3,778.50
16.50000 572.000 9,438.00
0550 206-00200 STRUCTURE BACKFILL (CLASS 2) 27.000 14.000
cy 0.000 0.00
21.00000 14.000 294.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 343.000
cY 229.000 3,549.50
15.50000 572.000 8,866.00
0560 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
86,000.00000 1.000 86,000.00
0565 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 203.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0570 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 135.000
LF 0.000 0.00
79.00000 135.000 10,665.00
0575 502-00460 PILE TIP 26.000 12.000
EACH 0.000 0.00
80.00000 12.000 960.00
0575 MATERIAL ALLOWANCE PILE TIPS 13.000
EACH 0.000 0.00
50.00000 13.000 650.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0580 502-11274 STEEL PILING (HP 12X74) 898.000 441.000
LF 0.000 0.00
42.00000 441.000 18,522.00
0580 MATERIAL ALLOWANCE H-PILE (HP 12X74 432.000
LF 0.000 0.00
29.90000 432.000 12,916.80
0585 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.200 3.140
cYy 0.000 0.00
350.00000 3.140 1,099.00
0590 515-00120 *WATERPROOFING (MEMBRANE) 1,247.000 0.000
SY 559.000 5,310.50
9.50000 559.000 5,310.50
0595 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 0.000
LF 82.000 9,840.00
120.00000 82.000 9,840.00
0600 601-03040 *CONCRETE CLASS D (BRIDGE) 630.800 95.910
cY 206.120 77,295.00
375.00000 302.030 113,261.25
0600 MATERIAL ALLOWANCE 3" DECK PANELS 534.890
cy -206.120 -5,672.28
27.51930 328.770 9,047.52
0605 601-40400 STRUCTURAL CONCRETE STAIN 408.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0610 601-40400 STRUCTURAL CONCRETE STAIN 1,264.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0615 602-00020 *REINFORCING STEEL (EPOXY COATED) 101,194.000 9,053.000
LB 42,563.000 34,901.66
0.82000 51,616.000 42,325.12
0620 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 0.000
LF 0.000 0.00

46.50000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0625 606-11030 *BRIDGE RAIL TYPE 10M 277.000 0.000
LF 74.000 8,214.00
111.00000 74.000 8,214.00
0630 613-00200 *2 INCH ELECTRICAL CONDUIT 277.000 0.000
LF 153.000 1,836.00
12.00000 153.000 1,836.00
0635 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,038.000 472.000
LF 0.000 0.00
136.00000 472.000 64,192.00
0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 566.000
LF 0.000 0.00
107.81000 566.000 61,020.46
CAT 0300 CURRENT AMT $ 816,337.58 $§ 139,052.888$ 493,415.65

CAT NO0301 STRUCTURE F-16-SG

0640 202-00400 REMOVAL OF BRIDGE 1.000 0.500
EACH 0.000 0.00
36,000.00000 0.500 18,000.00
0645 203-00400 ROCK EXCAVATION 10.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0650 206-00000 STRUCTURE EXCAVATION 340.000 170.000
cY 0.000 0.00
9.00000 170.000 1,530.00
0655 206-00100 STRUCTURE BACKFILL (CLASS 1) 936.000 372.000
cy 96.000 1,584.00
16.50000 468.000 7,722.00
0660 206-00200 STRUCTURE BACKFILL (CLASS 2) 76.000 39.000
cY 0.000 0.00
21.00000 39.000 819.00
0665 206-00360 MECHANICAL REINFORCEMENT OF SOIL 936.000 372.000
cy 96.000 1,488.00

15.50000 468.000 7,254.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-SG

0670 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0675 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 168.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0680 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 193.000
LF 0.000 0.00
79.00000 193.000 15,247.00
0685 502-00460 PILE TIP 24.000 12.000
EACH 0.000 0.00
80.00000 12.000 960.00
0685 MATERIAL ALLOWANCE PILE TIPS 13.000
EACH 0.000 0.00
50.00000 13.000 650.00
0690 502-11274 STEEL PILING (HP 12X74) 1,047.000 414.000
LF 0.000 0.00
42.00000 414.000 17,388.00
0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 608.000
LF 0.000 0.00
29.90000 608.000 18,179.20
0695 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.400 2.950
cY 0.000 0.00
350.00000 2.950 1,032.50
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,022.000 0.000
SY 463.000 4,398.50
9.50000 463.000 4,398.50
0705 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 0.000
LF 86.000 10,320.00
120.00000 86.000 10,320.00
0710 601-03040 *CONCRETE CLASS D (BRIDGE) 471.900 154.500
cy 78.940 29,602.50

375.00000 233.440 87,540.00
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PCN: 14890-BID ESTIMATE RUN 06/05/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0009 13:59:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-16-SG
0715 601-40400 STRUCTURAL CONCRETE STAIN 339.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0720 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,713.000 23,330.000
1B 12,329.000 10,109.78
0.82000 35,659.000 29,240.38
0725 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
0730 606-11030 *BRIDGE RAIL TYPE 10M 243.000 0.000
LF 64.000 7,104.00
111.00000 64.000 7,104.00
0735 613-00200 *2 INCH ELECTRICAL CONDUIT 243.000 0.000
LF 131.000 1,572.00
12.00000 131.000 1,572.00
0740 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 2,841.000
SF 0.000 0.00
43.00000 2,841.000 122,163.00
0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 3,100.000
LF 0.000 0.00
36.66000 3,100.000 113,646.00
CAT 0301 CURRENT AMT $ 820,313.66 $ 66,178.78 S 529,765.58
CAT NO0302 WALLS F-16-DF,-DG,-DH, -DI
0745 203-00400 ROCK EXCAVATION 325.000 325.000
cy 0.000 0.00
26.00000 325.000 8,450.00
0750 206-00000 STRUCTURE EXCAVATION 9,315.000 6,112.000
cY 3,203.000 28,827.00
9.00000 9,315.000 83,835.00
0755 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 7,441.000
cy 528.000 8,712.00
16.50000 7,969.000 131,488.50
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALLS F-16-DF,-DG,-DH, -DI
0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 535.004
cYy -528.005 -267.82
0.50723 6.999 3.55
0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,655.000 4,960.000
cY 352.000 5,456.00
15.50000 5,312.000 82,336.00
0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000
cy 0.000 0.00
6.02892 0.000 0.00
0765 206-01783 *SHORING (AREA 3) 1.000 0.570
LS 0.000 0.00
39,000.00000 0.570 22,230.00
0770 206-01784 *SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0771 900-00012 ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 29.000 29.000
04
LF 0.000 0.00
306.00000 29.000 8,874.00
0775 504-04410 *BLOCK FACING 24,446.000 11,682.000
SF 2,681.000 28,150.50
10.50000 14,363.000 150,811.50
0775 MATERIAL ALLOWANCE BLOCK FACING 2,091.978
SF -2,092.010 -640.72
0.30627 -0.032 -0.01
0780 601-01050 *CONCRETE CLASS B (WALL) 142.600 70.610
cy 0.000 0.00
366.00000 70.610 25,843.26
0785 602-00000 *REINFORCING STEEL 4,683.000 3,198.000
1B 0.000 0.00
2.75000 3,198.000 8,794.50
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALLS F-16-DF,-DG,-DH, -DI
0785 MATERIAL ALLOWANCE REINFORCING STEEL 4,965.953
1B 0.000 0.00
0.17006 4,965.953 844 .51
CAT 0302 CURRENT AMT $ 889,272.35 $ 70,236.96 8 523,510.81
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0790 620-00002 FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0795 620-00012 FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
20,968.81000 1.000 20,968.81
0800 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 57,968.81 $ 0.00s 57,968.81
PROJECT TOTAL CURRENT AMT $ 5,520,759.55 $ 300,397.12 $ 2,366,950.54




